

## VEHICLE INTERACTION CONTROL IMPROVEMENT WORK PACKAGE SUMMARY

<b>WBS Reference:</b>	1. Project Management 1.4. Monitoring and Control
<b>Work Package:</b>	1.4 Monitoring and Control
<b>Package Owner:</b>	Project manager
<b>Owner Organisation:</b>	Your company
<b>Participants:</b>	Project manager, project team, selected operations personnel
<b>Capability required:</b>	Project management experience with operational knowledge with the capability to deliver a complex, quality project on time and in budget.
<p><b>Description:</b></p> <p>Monitoring and control processes are important for the successful delivery of the project. Apply existing 'Company' processes.</p> <p>Monitoring and control ensure the project starts as expected, organising and preparation is sufficient, work is carried out and project handed over is adequate.</p> <p>Monitoring and control is critical during Phase 3 and Phase 4 when new MEI controls based on enhanced or new technology are selected, installed, and operationally deployed.</p>	
<p><b>Completion State:</b></p> <p>Successful project handover to schedule and within budget.</p>	
<p><b>Case study:</b></p>	
<p><b>References:</b></p> <ul style="list-style-type: none"> <li>• Site and Company project management processes</li> <li>• <a href="#">PMBOK Version 6, 2017 Project Management Institute</a></li> </ul>	